
Construc)on	
  Status	
  
Site	
  and	
  Building	
  

S.	
  Dixon	
  
March	
  23,	
  2010	
  PMG	
  Mee6ng	
  



20MAR10	
  Incident	
  Informa6on	
  

•  Incident	
  Informa6on	
  
–  ~2:25	
  am	
  during	
  20MAR10	
  Night	
  ShiF;	
  

–  Hoover	
  Construc6on	
  Employee;	
  

–  Posi6oning	
  drill	
  mast	
  to	
  align	
  with	
  hole	
  loca6on;	
  

–  Pinched	
  two	
  fingers	
  of	
  leF	
  hand	
  between	
  equipment	
  and	
  rock	
  face;	
  

–  Taken	
  for	
  medical	
  treatment;	
  

•  Follow	
  Up	
  
–  No6fica6ons	
  

•  Hoover	
  First	
  Incident	
  Report	
  on	
  20MAR10	
  

•  A&P	
  Incident	
  Report	
  on	
  20MAR10	
  

•  A&P	
  Employee	
  Interview	
  on	
  21MAR10	
  

–  A&P/Hoover	
  Ac6ons	
  
•  Equipment	
  (and	
  similar	
  types)	
  taken	
  out	
  of	
  service	
  for	
  inspec6on/modifica6ons	
  

•  Discipline/Reinstruc6on	
  of	
  person	
  involved	
  
•  Preventa6ve	
  instruc6on	
  of	
  others	
  
•  Job	
  Safety	
  Analysis	
  ordered 
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OSHA Visit Scheduled 
for 08APR10 



20MAR10	
  Incident	
  Informa6on	
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Example	
  Photos	
  Only	
  –	
  Not	
  Actual	
  Rig	
  from	
  20MAR10	
  Incident	
  



View	
  From	
  the	
  Bo_om	
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Site	
  Photos:	
  24FEB10	
  



Status	
  

•  Rock	
  Excava6on	
  
–  “Produc6on”	
  Blas6ng	
  Complete	
  on	
  March	
  11,	
  2010;	
  
–  Smaller	
  “Trim”	
  Blas6ng	
  con6nues	
  into	
  April	
  2010;	
  

–  Mechanical	
  Trimming	
  con6nues	
  into	
  May	
  2010;	
  

•  Grou6ng	
  
–  East	
  Side	
  Grou6ng	
  at	
  highly	
  fractured	
  zones	
  
–  Con6nues	
  into	
  early	
  April	
  2010	
  

•  Service	
  Building	
  Roofing	
  
–  Begins	
  in	
  April	
  2010	
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Fractured	
  Rock	
  Repair	
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•  January	
  2010	
  
–  Design	
  and	
  Construc6on	
  Teams	
  Jointly	
  Developed	
  Solu6on	
  

–  Predominately	
  a	
  Tensioned	
  Rock	
  Anchor	
  Solu6on	
  

–  Ordered	
  Rock	
  Anchors	
  –	
  CR147	
  $1.146m	
  	
  

–  Independent	
  Blas6ng	
  Expert	
  Input	
  

•  February	
  2010	
  
–  2nd	
  LiF	
  Techniques	
  Modified	
  based	
  on	
  Independent	
  Rock	
  Expert	
  Advice	
  

–  Design	
  Team	
  Revised	
  Drawings	
  

–  Construc6on	
  Team	
  Prepared	
  Claim	
  

–  A&P	
  Submi_ed	
  Claim	
  on	
  23FEB10	
  

–  Design	
  Team	
  Started	
  Reviewing	
  Claim	
  

•  March	
  2010	
  
–  Report	
  from	
  Independent	
  Blas6ng	
  Expert	
  

–  Preliminary	
  Claim	
  Review	
  Complete	
  

–  Developing	
  Response	
  



Tensioned	
  Rock	
  Anchors	
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SC-­‐42,	
  BulleIn	
  4	
  

SC-­‐35,	
  BulleIn	
  4	
  

~300 Tensioned Rock 
Anchors are Required 



Tensioned	
  Rock	
  Anchors	
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SC-­‐15,	
  Issued	
  For	
  ConstrucIon	
  

SC-­‐15,	
  BulleIn	
  4	
  

Elevation Views of West Wall – Full Depth 


